Project Documentation Phase

Project Report

Date	**29/9/2026**
Team ID	**SWTID-2026-5649**
Project Title	**Implement client script & UI Policy(incident)**

Project Phases

1. Ideation Phase

- Identify the need for better Incident data entry and validation.
- Identify problems caused by incomplete or inconsistent Incident information.
- Proposed solution: use **ServiceNow UI Policies and Client Scripts** to control Incident form behavior.
- Main goal: improve data quality and consistency.

2. Requirement Analysis Phase

Identify the functional requirements:

- High-impact Incidents must have required assignment information.
- Urgency should be automatically set to High when Impact is High.
- Urgency should become read-only under the High-impact condition.
- Incident submission should be prevented when required information is missing.
- Direct State changes through list editing should be blocked.
- Form-based State updates should remain possible.

3. Project Design Phase

Design the solution using:

- **UI Policy** – controls conditional field behavior.
- **UI Policy Action** – controls the Urgency field.
- **onChange Client Script** – automatically sets Urgency.
- **onSubmit Client Script** – validates Assigned To before saving.
- **onCellEdit Client Script** – prevents State changes through list editing.

4. Project Planning Phase

Plan the implementation activities in the following order:

1. Create the UI Policy.
2. Configure the UI Policy Action.
3. Create the onChange Client Script.
4. Create the onSubmit Client Script.
5. Create the onCellEdit Client Script.
6. Test each configuration.
7. Validate the complete Incident workflow.

5. Project Development / Implementation Phase

Implement the planned ServiceNow configuration:

- Create **High Impact Control** UI Policy.
- Configure Assignment Group as mandatory.
- Configure Urgency as read-only.
- Develop the onChange script for automatic Urgency.
- Develop the onSubmit script for Assigned To validation.
- Develop the onCellEdit script for State protection.

6. Testing Phase

Test the implemented solution through:

- Mandatory enforcement testing.

- Successful save testing.
- Reverse condition testing.
- List-edit blocking testing.
- Form-based update testing.

7. Validation & Finalization Phase

Verify that:

- UI Policy conditions work correctly.
- Client Scripts execute at the appropriate events.
- Required fields are enforced.
- Urgency is automatically updated.
- Unauthorized list edits are blocked.
- Valid form updates are allowed.
- Incident data remains consistent and complete.